

# Moving More Merrily

Integrated Mobility Innovation Demonstration Program

Quarterly Report (FY2020 Q)

TriMet Steps to MOD and MPI

## Top Accomplishments of the Quarter

**Provide a list of the top three accomplishments from your project in the quarter.**

1. Submittal of Draft Project Management Plan and Draft Data Management Plan for FTA review
2. Held TriMet internal stakeholder workshops for the prioritization and development of mobility benchmarks for Task 3
3. Drafted definition for integrated payments and accompanying use cases

## Overview of Statement of Work Progress

Task	Task Name	Sub-Tasks	Status/Notes
1	Innovative Payment	Business Case for Integrated Payment	On track, initial business case scoping discussion
		Expanding Open Payment	On track, functional docs such as use cases and technical solutions are being written by the consultant team and TriMet
		Expanding/Extending HOP Functionality	On track, functional docs such as use cases and technical solutions are being written by the consultant team and TriMet
		Improving access for the unbanked and underbanked	On track, working with project partners and outreach regarding best way to introduce a prepaid contactless card to un/underbanked
2	Customer Experience	Customer communication around fare capping as a traveler incentives and rewards program	On track, exploration continues for integrating with a Content Management Solution. Subtask has more urgent timeline and is now related to TriMet post-Covid recovery efforts

		<p>Incorporating Real-Time Incident and Congestion Information</p> <p>Partnering to Scale the City of Portland Transportation Incentive Program</p> <p>System Integration</p>	<p>On track, TriMet and IBI continue to collaborate on the refinement of the data (INRIX and CAD/AVL) for integration with the new prediction algorithm.</p> <p>On track, functional docs in place for how PBOT can integrate with Hop. Pending PBOT signs contract with vendor to build solution.</p> <p>No items to report in this task area given that it will start until Q3 of 2020</p>
3	Mobility Data	<p>Define framework for assessing improvements in Transit Quality</p> <p>Mobility Analysis Benchmarks</p> <p>Demonstrate framework for assessing improvements in Transit Quality</p>	<p>On track, Fehr and Peers organized group workshop regarding framework for assessing improvements in transit quality and developed scoping memo for Smart Mobility Platform RFP</p> <p>No items to report in this task area given that it will start until Q3 of 2020</p>
4	Project Management	<p>Draft Project Management Plan (PMP)</p> <p>Draft Data Management Plan (DMP)</p> <p>Draft Equity and Accessibility Plan</p> <p>Quarterly Progress Reports</p>	<p>Draft PMP was submitted December 4, 2020</p> <p>Draft DMP was submitted November 12, 2020</p> <p>Draft Equity and Accessibility is under internal review and will be submitted to FTA Q1 2021</p> <p>On-going</p>

## Major Activities Expected in the Coming Quarter

### Key Activities Expected in the Coming Quarter:

- Finalize functional documentation for open payment and virtual card enhancements and have a good grip on the technical solutions necessary.
- Draft Equity and Accessibility Plan
- Finalization and release of Smart Mobility Platform RFP